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Appendix B - Full Application Checklist 
SNC Reference#: ______________ 

Project Name: __________________________________________________ 

Applicant: _____________________________________________________ 

Please mark each box if item is included in the application.  Please consult with SNC staff 
prior to submission if you have any questions about the applicability to your project of any 
items on the checklist.  All applications must include a CD including an electronic file of 
each checklist item, if applicable. The naming convention for each electronic file is listed 
after each item on the checklist. (Electronic File Name = EFN: 
“naming convention”. file extension choices) 

Submission requirements for all Category One and Category Two Grant Applications 

1. Completed Application Checklist (EFN: Checklist.doc,.docx,.or .pdf)
2. Table of Contents (EFN: TOC.doc,.docx, or .pdf)
3. Full Application Project Information Form (EFN:  SIform.doc, .docx, or .pdf)
4. CCC/Local Conservation Corps Document (EFN: CCC.pdf)
5. Authorization to Apply or Resolution (EFN:  authorization.doc, .docx, or .pdf)
6. Narrative Descriptions (EFN:  Narrative.doc or .docx)

a. Detailed Project Description (5,000 character maximum for section 6a only)
  Project Description including Goals/Results, Scope of Work, Location, Purpose, 

etc. 
b. Workplan and Schedule
c. Restrictions, Technical/Environmental Documents and Agreements

   Restrictions / Agreements (EFN: RestAgree.pdf) 
   Regulatory Requirements / Permits (EFN: RegPermit.pdf) 

d. Organizational Capacity
e. Cooperation and Community Support

   Letters of Support (EFN: LOS.pdf) 
f. Tribal Consultation Narrative (EFN: tribal.doc, docx)
g. Long Term Management and Sustainability

   Long-Term Management Plan (EFN: LTMP.pdf) 
h. Performance Measures

7. Budget documents
a. Detailed Budget Form (EFN: Budget.xls, .xlsx)

8. Supplementary Documents
a. Environmental Documentation

   California Environmental Quality Act (CEQA) documentation (EFN: CEQA.pdf) 
   National Environmental Policy Act (NEPA) documentation (EFN: NEPA.pdf) 

b. Maps and Photos
   Project Location Map (EFN: LocMap.pdf) 
   Parcel Map showing County Assessor’s Parcel Number(s)  (EFN: ParcelMap.pdf) 



   Topographic Map (EFN: Topo.pdf) 
   Photos of the Project Site (10 maximum) (EFN: Photo.jpg, .gif) 

c. Additional submission requirements for Fee Title Acquisition applications only
   Acquisition Schedule (EFN: acqSched.doc,.docx or .pdf) 
   Willing Seller Letter (EFN: WillSell.pdf) 
   Real Estate Appraisal (EFN: Appraisal.pdf) 

d. Additional submission requirements for Site Improvement / Restoration Project
applications only

   Land Tenure Documents (EFN: Tenure.pdf) 
   Site Plan (EFN: SitePlan.pdf) 
   Leases or Agreements (EFN: LeaseAgmnt.pdf) 

I certify that the information contained in the Application, including required attachments, is 
accurate, and that I have been authorized to apply for this grant. 

Signed (Authorized Representative)    Date 

Name and Title (print or type) 
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SIERRA NEVADA CONSERVANCY 
PROPOSITION 1 – Watershed Improvement Program Project Information Form 

SNC REFERENCE # 

PROJECT NAME 

APPLICANT NAME (Legal name, address, and zip code) 

AMOUNT OF GRANT REQUEST 
TOTAL PROJECT COST 
PROJECT LOCATION (County with approx. lat/long, center of project area) 

SENATE DISTRICT NUMBER ASSEMBLY DISTRICT NUMBER 

PERSON WITH MANAGEMENT RESPONSIBILITY FOR GRANT CONTRACT 
 Name and title                                              Phone     Email Address    

 Mr. 

 Ms. 
TRIBAL CONSULTATION CONTACT(S) INFORMATION 
Name:          Phone Number: 

Email address: 
COUNTY ADMINISTRATOR OR PLANNING DIRECTOR CONTACT INFORMATION 
Name:                                                                                                   Phone Number: 

Email address: 
NEAREST PUBLIC WATER AGENCY CONTACT INFORMATION 
Name:          Phone Number: 

Email address: 
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Please identify the appropriate project category below and provide the associated 
details (Choose One) 

 Category One Site Improvement                  Category Two Pre-Project Activities     
 Category One Acquisition  

Site Improvement/ Acquisition Project 
Area 
Project Area:  
Total Acres:  
SNC Portion (if different):  

Acquisition Projects Only For 
Acquisitions Only 

 Appraisal Included 

Select one primary Pre-Project 
deliverable 

 Permit 
 CEQA/NEPA Compliance        
 Appraisal     
 Condition Assessment      
 Biological Survey 
 Environmental Site Assessment 
 Plan  
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Eidman, Patrick@SNC

From: Tom Esgate <twesgate@sbcglobal.net>
Sent: Thursday, March 24, 2016 12:26 PM
To: Eidman, Patrick@SNC
Cc: Forma, Lisa@SNC; Fristensky, Andy@SNC; Hoffman, Kristy@SNC
Subject: FW: SNC Project Review Request

Importance: High

Patrick, 
 
In reviewing my emails I also just found this, which is for both 865 & 866. 
It is not quite as official looking as the ones I received from the local corp. 
It looks like there might have been a change in CCC staff issue that generated this response, which is still the same, they 
are unable to do the work for either of the projects. 
 
Regards, 
 
Tom  
 
 
 

From: Prop 1@CCC [mailto:Prop1@CCC.CA.GOV]  
Sent: Thursday, February 11, 2016 3:31 PM 
To: Tom Esgate <twesgate@sbcglobal.net> 
Subject: RE: SNC Project Review Request 
 
Hey Tom.  
 
I was going through emails and it appears you have received responses for the local corps and I just wanted to forward 
the CCC’s response. Unfortunately this is something we are unable to do. Please include this email as proof that you 
reached out to the California Conservation Corps for the following projects: 
 
Diamond Mountain Watershed Restoration Project 
Lookout Watershed Restoration Project 
 
Please let me know if you need separate emails individualizing our responses. 
 
Thanks,  
 
Nick Martinez 
Region II Analyst 
California Conservation Corps 
Office (916) 341‐3157 
Nicholas.Martinez@ccc.ca.gov 

 
 

peidman
Typewritten Text
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From: Tom Esgate [mailto:twesgate@sbcglobal.net]  
Sent: Thursday, February 11, 2016 2:45 PM 
To: Prop 1@CCC <Prop1@CCC.CA.GOV> 
Subject: RE: SNC Project Review Request 
 
Hi Nick, 
 
I received responses for both projects (one was amended to reflect the correct name) yesterday so I think we are 
covered. 
 
Regards, 
 
Tom Esgate 
Managing Director 
Lassen County Fire Safe Council, Inc. 
http://www.lassenfiresafecouncil.org/ 
twesgate@sbcglobal.net 
530‐310‐0146 Cell Phone 
 
 
 

From: Prop 1@CCC [mailto:Prop1@CCC.CA.GOV]  
Sent: Thursday, February 11, 2016 2:39 PM 
To: Tom Esgate <twesgate@sbcglobal.net> 
Subject: RE: SNC Project Review Request 
 
Hello Tom.  
 
I wanted to touch base with you as I have been granted the pleasure to handle Prop I for the CCC. I apologize for the 
delayed response as I am still deciphering where the former Prop 1 person left off. I have sent this to our district that is 
responsible for this area of the application to obtain a response. I should receive a response no later than tomorrow 
afternoon which will be relayed to you.  
 
Sorry for the inconvenience and I appreciate your patience.  
 
Thanks,  
 
Nick Martinez 
Region II Analyst 
California Conservation Corps 
Office (916) 341‐3157 
Nicholas.Martinez@ccc.ca.gov 

 
 

From: Tom Esgate [mailto:twesgate@sbcglobal.net]  
Sent: Friday, January 29, 2016 3:32 PM 
To: Prop 1@CCC <Prop1@CCC.CA.GOV>; inquiry@prop1communitycorps.org 
Subject: SNC Project Review Request 
Importance: High 
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Prop 1 Coordinator & Crystal Muhlenkamp: 
 
Greetings Again! 
 
My apologies for being redundant but Lassen County Fire Safe Council, Inc. is in the process 
of re-submitting our Sierra Nevada Conservancy (SNC) Prop 1 Grant Application for our 
Diamond Mountain Watershed Restoration Project. There are no changes to the project that 
we previously submitted for your review, however SNC is requiring that we again submit our 
project to you for review and that we also obtain a new response that needs to be submitted 
with our application. Per the SNC Grant guidelines we are again providing you with the 
attached project information. 
 
We look forward to your review and response to the project information we have submitted. 
 
Regards, 
 
Tom Esgate 
Managing Director 
Lassen County Fire Safe Council, Inc. 
http://www.lassenfiresafecouncil.org/ 
twesgate@sbcglobal.net 
530‐310‐0146 Cell Phone 
 

 
 
 
 
 

From: Tom Esgate [mailto:twesgate@sbcglobal.net]  
Sent: Thursday, July 9, 2015 5:46 PM 
To: 'Prop1@ccc.ca.gov' <Prop1@ccc.ca.gov>; 'inquiry@prop1communitycorps.org' 
<inquiry@prop1communitycorps.org> 
Subject: SNC Project Review Request 
Importance: High 
 

Prop 1 Coordinator & Crystal Muhlenkamp: 
 
Greetings, Lassen County Fire Safe Council, Inc. is in the process of preparing a Sierra Nevada 
Conservancy (SNC) Prop 1 Grant Application. Per the SNC Grant guidelines we are providing you 
with the attached project information. 
 
We look forward to your review and response to the project information we have submitted. 
 
 
Tom Esgate 
Managing Director 
Lassen County Fire Safe Council, Inc. 
http://www.lassenfiresafecouncil.org/ 
twesgate@sbcglobal.net 
530‐310‐0146 Cell Phone 
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Tom Esgate

From: Prop1 Community Corps <inquiry@prop1communitycorps.org>
Sent: Wednesday, February 10, 2016 4:45 PM
To: Tom Esgate
Cc: Prop 1@CCC
Subject: Re: SNC Project Review Request

Hello Tom, 

Thank you for contacting the Local Conservation Corps. Unfortunately, we are unable to participate in the Diamond Mountain 
Watershed Restoration Project. Please include this email with your application as proof that you reached out to the Local 
Conservation Corps. 

Thank you, 

Dominique 

California Association of Local Conservation Corps 

Proposition 1 – Water Bond 

Consultation Review Document 

Applicant has submitted the required information by email to the Local Conservation Corps (CALCC): 

✓Yes (applicant has submitted all necessary information to CALCC)

After consulting with the project applicant, the CALCC has determined the following: 

✓It is NOT feasible for CALCC to be used on the project (deemed compliant)

APPLICANT WILL INCLUDE THIS DOCUMENT AS PART OF THE PROJECT APPLICATION. 

On Fri, Jan 29, 2016 at 3:32 PM, Tom Esgate <twesgate@sbcglobal.net> wrote: 

Prop 1 Coordinator & Crystal Muhlenkamp: 

Greetings Again! 

4. CCC/Local Conservation Corps Document (866: CCC.pdf)
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My apologies for being redundant but Lassen County Fire Safe Council, Inc. is in the process 
of re-submitting our Sierra Nevada Conservancy (SNC) Prop 1 Grant Application for our 
Diamond Mountain Watershed Restoration Project. There are no changes to the project that 
we previously submitted for your review, however SNC is requiring that we again submit our 
project to you for review and that we also obtain a new response that needs to be submitted 
with our application. Per the SNC Grant guidelines we are again providing you with the 
attached project information. 

We look forward to your review and response to the project information we have submitted. 

Regards, 

Tom Esgate 

Managing Director 

Lassen County Fire Safe Council, Inc. 

http://www.lassenfiresafecouncil.org/ 

twesgate@sbcglobal.net 

530-310-0146 Cell Phone 

From: Tom Esgate [mailto:twesgate@sbcglobal.net]  
Sent: Thursday, July 9, 2015 5:46 PM 
To: 'Prop1@ccc.ca.gov' <Prop1@ccc.ca.gov>; 'inquiry@prop1communitycorps.org' 
<inquiry@prop1communitycorps.org> 
Subject: SNC Project Review Request 
Importance: High 
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Prop 1 Coordinator & Crystal Muhlenkamp: 

Greetings, Lassen County Fire Safe Council, Inc. is in the process of preparing a Sierra Nevada 
Conservancy (SNC) Prop 1 Grant Application. Per the SNC Grant guidelines we are providing you 
with the attached project information. 

We look forward to your review and response to the project information we have submitted. 

Tom Esgate 

Managing Director 

Lassen County Fire Safe Council, Inc. 

http://www.lassenfiresafecouncil.org/ 

twesgate@sbcglobal.net 

530-310-0146 Cell Phone 
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5. Authorization to Apply or Resolution (866: authorization.pdf)
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5. Organizational Information

We have verified with SNC staff that all our required organizational information is on file 
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866 Diamond Mountain Watershed Restoration Project 

6. Narrative Description

a. Detailed Project Description (866: Narrative.docx)

The purpose of the project is to restore watershed function and forest health within the 
Diamond Mountain Initiative (DMI) project area and to protect adjacent communities 
from wildfire. Much of the project area is overstocked forest with high hazardous fuel 
loads. Overly dense forests are not only a wildfire risk but can significantly reduce water 
yield from the landscape. Restoring the watershed will benefit: the farmers and ranchers 
of the Susan River Valley who depend on the surface waters from the area for their 
livelihood; residents who are dependent on groundwater for household needs; and 
communities who without the project will be at greater risk of damage from catastrophic 
wildfire. 

Location 

Part of a larger project (DMI), the project area is located on private land 6 miles south of 
Susanville within four CalWater 2.2 Planning Watersheds: Upper Gold Run Creek, 
Lassen Creek, Elysian Valley, and Cheney Creek.  

Project goals are aligned with California’s Proposition 1, A.B. 685, the California Water 
Action Plan, the Sierra Nevada Forest and Community Initiative, the SNC Watershed 
Improvement Program, and address objectives of SNC’s Healthy Forests Focus Area. 
The project goals are described below and their connections to specific programs are 
summarized in section 6e. 

Protect watersheds important to communities. The forest land within the greater DMI 
project makes up the headwaters for multiple watercourses important to local 
communities. These include Gold Run Creek, Hills Creek, Lassen Creek, Baxter Creek, 
and Elysian Creek which provide water to irrigate lands located in the southern portions 
of the Susan River valley. Also included in the project area is the Emerson Ditch which 
carries water diverted from Hills Creek 3 miles to Emerson Lake, a reservoir created for 
irrigation purposes. 

Improve long-term surface water quality. Catastrophic wildfires can lead to significant 
reductions in water quality through sedimentation. Reducing wildfire risk will reduce risk 
of concomitant decreases in water quality. 

Increase quantity of water available for recharging surface and ground waters. Thinning 
canopies from 60-90% to 40-50% canopy cover will result in 16-40% less precipitation 
(primarily snow) intercepted by and evaporated from canopies and less water lost to 
transpiration. By reducing water loss from overstocked forest, flows to surface waters 
and deep drainage to the Honey Lake Valley groundwater basin (a priority groundwater 
basin for Lassen County), will increase modestly, which is expected to increase 
downstream water delivery. Increased water delivery to surface flows and groundwater 
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will benefit farmers and ranchers in the valley who rely on surface water for livestock 
and irrigation and the communities of Susanville and Janesville that rely on groundwater 
supplies for domestic water needs. 

Combine effective land management with water conservation to improve access to 
water by residents of the Susan River Valley. Regulations on water use are critical to 
conserving water and assuring the human right to water. However, watershed 
management is also essential to maintaining a safe and sustainable water supply. 

Reduce risk of a stand-replacing fire occurring that would impair air quality destroy 
important watersheds, viewsheds, and property in the local communities. All of the 
project area is located within the Susanville WUI and has been prioritized in the Lassen 
County Community Wildfire Protection Plan for treatment. 

Improve safety and access for public and firefighters. Stand thinning operations in the 
area will maintain and improve access by thinning adjacent to USFS Road 29N43 which 
runs through the project area, is frequently traveled by the public and is the main access 
to the popular Diamond Mountain Area of the Lassen National Forest. 

Restore and improve forest conditions. Healthy, thinned, forests composed of species 
best adapted to the site conditions will be more resilient and adaptable to stresses, 
including drought and variability associated with climate change. Improved forest health 
and stabilization of carbon storage through the removal of insect and disease affected 
trees. 

Protect and restore habitat for species using these areas, specifically a northern 
goshawk territory located within the project area. 

Improve local socioeconomic conditions. Local contractors will be employed to complete 
project work. The project will contribute to sustaining local biomass generation facilities 
through delivery of chips to generate clean energy. Working forest and agricultural 
landscapes will be protected by fuels treatments that will increase productivity and 
protect from loss to wildfire. 

Scope of Work 

900 acres of mixed conifer forest will be thinned to a 40%-50% crown closure. Some 
mastication of brush will be conducted where deemed necessary. Pre and post 
treatment monitoring of forest stand conditions will be conducted by our contracted PhD 
Ecologist in conjunction with performance measure reporting. 
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b. Work Plan and Schedule

Overall project management, the filing of reports and performance reporting will be the 
responsibility of the LCFSC Project Director. LCFSC Secretary Treasurer will be 
responsible for the processing of invoices and project accounting. Beaty will provide 
Registered Professional Forester service as an in-kind donation of services. Project 
advertised and awarded on the basis of competitive bids. 

900 acres of mixed conifer forest will be thinned to a 40%-50% crown closure. Some 
mastication of brush will be conducted where deemed necessary. All work will be 
conducted in compliance with the California Forest Practice Act.  Mechanical work will 
be accomplished by a Licensed Timber Operator using timbcos, shears, skidders, 
chippers and masticators. Biomass utilization of material will be used to reduce costs. 
Mechanical work will be accomplished by a Licensed Timber Operator using timbcos, 
shears, skidders, chippers and masticators. Biomass utilization of material will be used 
to reduce costs. Pre and post treatment monitoring of forest stands will be conducted by 
our contracted PhD Ecologist in conjunction with performance measure reporting. 

DETAILED PROJECT DELIVERABLES TIMELINE 
INCLUDE SPECIFIC DELIVERABLES 
IDENTIFIED IN SCOPE AND ALL 
PROGRESS REPORTS, ETC. 

ASSUME START DATE 60 DAYS 
AFTER SNC BOARD 
AUTHORIZATION (Assumes June 
2016 Award) 

Setup Pre-treatment Monitoring Transects 7/15/2016 
Prepare Bid Documents 7/15/2016 
Project Layout 7/30/2016 
Bid Solicitation & Award 8/30/2016 
Project Treatments/Implementation 10/1/2016 
First 6 Month Reporting 1/15/2017 
Second 6 Month Reporting 7/15/2017 
Post Treatment Monitoring of Transects 11/1/2017 
Final Project Reporting/900 Acres of Forest & 
Watershed Restored 1/31/2018 

The implementation work anticipates that the majority of the watershed restoration 
treatments will be implemented through the biomass utilization of the removed material 
that would be taken to HL Power, located east of Susanville, California, and used as 
fuel in the production of clean renewable energy. This would be the highest and best 
use of the removed material. For the past decade HL Power has had its contract to sell 
its power to PG&E renewed annually and we expect that will continue. However, in the 
unlikely event that their contract is not renewed, the watershed restoration work can still 
be implemented through mastication treatments, as is being done in many other 
watershed restoration projects, at approximately the same costs.  

6.
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c. Restrictions, Technical/Environmental Documents and Agreements

i. Restrictions/Agreements (866: RestAgree.pdf)

There are no restrictions that would impede the successful implementation of our 
project. The project will fully comply with the California Forest Practice Act. 

There are no additional agreements necessary to implement and/or monitor our project, 
other than the executed Tenure agreement that is included in this application. 

6.

12 866 Diamond Mountain Watershed Restoration Project
Lassen County Fire Safe Council, Inc.



ii. Regulatory Requirements (866: RegPermit.pdf)

All regulatory requirements have been satisfied with the issuance of the Gold Hill 
Timber Harvest Plan (THP #2-12-047-LAS(2)) that encompasses the entire SNC project 
area. 

The Plan is available on line through the California Department of Forestry and Fire 
Protection website at the following link: 
ftp://thp.fire.ca.gov/THPLibrary/Cascade_Region/THPs/THPs2012/2-12-047LAS/  

We have been informed by SNC staff that we may provide the link to the permit in lieu 
of printing hundreds of pages and increasing our carbon footprint. 

6.        b.
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d. Organizational Capacity

LCFSC has no paid staff per se; all our work is accomplished by independent 
contractors and volunteers. We have a contracted Managing Director/Project Manager, 
Tom Esgate (who is also a NRCS Certified Conservation Planner); a contracted 
assistant project manager, Jerry Benthin (a retired USFS Timber Sale Administrator 
who has amazing skills in getting landowners of all types signed-up and keeping them 
happy); contracted Registered Professional Forester, Don Hansen; contacted PhD 
Ecologist who conducts monitoring, and a Secretary/Treasurer and Bookkeeper, Cathy 
Dirden. We also contract for Biological and Botanical services (including monitoring) 
and Cultural Resource/Archaeological services. All our contracted staff works closely 
together to successfully implement our projects. 

We have treated and restored over 24,000 acres in Lassen, Modoc and Shasta counties 
over the last 10 years. In the last 3 years we have completed the following landscape 
scale community projects: South Knob/Ash Valley Fuel Treatments (4,000 acres and 
ongoing), Clear Creek (830 acres), Milford (600 acres), Little Valley (1,400 acres to be 
completed March 2016), and a SNC Water Monitoring project. We have completed all 
our projects on time, within budget and treated significantly more acres at lower costs 
than initial estimates. 

In summary, LCFSC has the expertise and capacity to complete any and all projects 
that SNC may award us in the current grant round. 

6.
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e. Cooperation & Community Support

This project is a priority project of the following supporting agencies/endorsers of the 
Sierra Nevada Conservancy’s Watershed Improvement Program: US Forest Service, 
Bureau of Land Management (see Letters of Support) and Lassen County Fire Safe 
Council, Inc. It is also a priority project in the Lahontan Basins Integrated Regional 
Management Plan (City of Susanville/Lead Agency). 

The Diamond Mountain communities in Susanville are on the fringe of the community 
within and abutting heavy hazardous fuel loads. There have been fires along and south 
of the Diamond Mountain ridgeline every year. The largest recent fire was the 68,000 
acre Moonlight Fire in 2007, which rained down embers on the community for days. 
Luckily any embers that resulted in ignitions within the community were controlled. The 
5-6 miles of heavy fuels that remain between the former Moonlight Fire and the 
community have not burned in over 80 years. The community has become energized to 
the point that a petition was circulated by a grass roots group to request that LNF ramp 
up their efforts to treat the hazardous fuel loads on Diamond Mountain that imperil the 
watershed. Over one thousand signatures were obtained and it was delivered to the 
USFS Regional Office, the county Board of Supervisors and the federal congressional 
delegation. In July of 2015 the Lassen County Board of Supervisors sent their own letter 
to the Regional Forester requesting that the project be made a Priority 1 project 
immediately.  

In 2013 and 2014 the Lassen County Community Wildfire Protection Plan Working 
Group (WG) identified Diamond Mountain as one its highest priorities for hazardous 
fuels/watershed restoration treatments. In 2014 the WG decided that the LCFSC should 
take the lead in developing a public/private partnership to address the issue. On that 
basis LCFSC formed the Diamond Mountain Initiative (DMI) in order to begin moving 
forward with both public and private land projects that will fortify our previous treatments 
in the community and restore and protect the watershed. Members of the group include 
the Lassen & Plumas National Forests, BLM, Calfire, Lassen County, W.M. Beaty and 
Associates, SPI, local fire departments, HL, Power, several other Registered 
Professional Foresters and interested citizens. We received our first implementation 
grant under our initiative for private land treatments in July of 2015. Two other requests 
for private land treatments are awaiting funding decisions, one to the Western States 
Foresters and another for Calfire SRA funds. In last round of SNC funding we were 
awarded a Category 2 project grant that will assist the LNF with NEPA and CEQA 
compliance that will lead to watershed restoration treatments on some of the USFS land 
within the overall DMI project area. In this application we are requesting Category 1 
project funds to implement treatments and a The DMI is also active in vetting fuel 
treatment prescriptions and coordinating access for properties to be treated, both on 
private lands and for the adjoining National Forest lands that will be treated in the future.  

Over the last decade LCFSC has treated over 1,500 acres within the community at the 
base of the Diamond Mountain range but there is still more to do. Our previous 

6.
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treatments were focused primarily within the community. A broad swath of private land 
that is sandwiched between the community and planned USFS treatments needs to be 
treated in order to accomplish a restoration of the watershed.  SNC funding will be a 
giant leap toward the success of our effort. 

The project history provided above demonstrates that the Diamond Mountain 
Watershed Restoration Project exemplifies the intent of the SNC WIP. The project is 
located in the East Side Watershed, one of the 16 watersheds identified for initial 
information gathering and assessment of restoration needs. A diverse group of 
stakeholders has already joined and identified this project as one of the landscape-level 
watershed restoration needs on public and private lands in the East Side Watershed. 
Furthermore, these stakeholders have sought and garnered funding to complete 
treatments and private landowners have contributed in kind services. The proposed 
project also complements SNC and statewide initiatives summarized in the table below. 

Proposed project goals1 as they relate to select California initiatives that address 
human rights to water, forest health and watershed restoration2.   

Initiative Initiative goals, objectives, or outcomes Proposed 
project goals 

that meet 
initiative 

goals, 
objectives or 

outcomes 

Proposition 1 Implement fuel treatment projects to reduce wildfire 
risks, protect watersheds tributary to water storage 
facilities, and promote watershed health.  

1,5, 7 

Protect and restore rural and urban watershed health 
to improve watershed storage capacity, forest health, 
protection of life and property, and greenhouse gas 
reduction. 

1, 2, 5, 7 

1 1. Protect watersheds important to communities in the Susan River Valley. 
2. Improve long-term surface water quality.
3. Increase quantity of water available for recharging surface and ground waters.
4. Combine effective land management with water conservation to improve access to water by residents
of the Susan River Valley. 
5. Reduce risk of a stand-replacing fire occurring that would destroy important watersheds, viewsheds,
and property in the local communities.  
6. Improve safety and access for public and firefighters.
7. Restore and improve forest conditions.
8. Protect and restore habitat.
9. Improve local socioeconomic conditions.

2 Please see section 6a: Detailed project description for full description of goals.  

16 866 Diamond Mountain Watershed Restoration Project
Lassen County Fire Safe Council, Inc.



Implement watershed adaptation projects in order to 
reduce the impacts of climate changes on California’s 
communities and ecosystems. 

7 

State conservancies from San Diego to Lake Tahoe 
to the coast will develop new Proposition 1 grant 
programs to assist with the restoration of watersheds 
critical to California’s water supply systems. 

Project would 
fall under one of 
these programs 

California Water 
Action Plan 

Action 4: Protect and Restore Important Ecosystems.  
Manage Headwaters for multiple benefits.  
Specifically the plan emphasizes “the need to restore 
forest health through ecologically sound forest 
management” as a means to improve wildlife habitat, 
water quality, natural system function, to increase 
water yield, and to reduce wildfire risk. 

1, 2, 3,5, 7, 8 

Sierra Nevada 
Forest and 
Community Initiative 
(SNFCI) 

Improve the long-term environmental, economic and 
social well-being of the Sierra Nevada Region. The 
SNC is fostering collaboration locally and regionally in 
an effort to support a cohesive, economically viable, 
and sustainable approach to reducing fire risk, 
creating jobs, and protecting this priceless resource. 

1, 4, 5, 7, 8, 9 

Sierra Nevada 
Watershed 
Improvement 
Program 

Restore Sierra forests and watersheds to a healthier 
state 

1, 7 

Improve the quantity and quality of water throughout 
the year 

2, 3 

Reduce greenhouse gas emissions and stabilize 
carbon storage 

5, 7 

Improve local socio-economic conditions and public 
safety 

6, 9 

Improve habitat for wildlife, fish, and plant species 8 

Reduce the risk of large, damaging wildfires 5 

Preserve working landscapes 9 

Protect air quality 5 

A.B. 685, Human 
Right to Water 

Aid in providing safe, clean, affordable, and 
accessible water adequate for human consumption, 
cooking and sanitary purposes. 

1, 2, 3, 4 
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Public Access 

The SNC project area is used and enjoyed by the adjacent community and many visitors 
of the adjacent Lassen National Forest. As with all forestland managed by W. M. Beaty & 
Associates, Inc.(WBA), the lands within the SNC project area are generally open to 
recreational use such as hiking, bicycling, fishing, hunting, cross-country skiing, sight-
seeing, and photography.  Additional information on public access to WBA managed 
lands is available at the following link. 

http://www.wmbeaty.com/management/recreation.htm 
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i. Letters of Support (866: LOS.pdf)6.       e.
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f. Tribal Consultation Narrative (866: tribal.docx)

Our Tribal Consultation resulted in a Letter of Support from the tribe, a copy of which is 
included with this narrative and our Letters of Support file. Our narrative documentation 
follows: 

The Susanville Indian Rancheria (SIR) is a signator to the Lassen County CWPP and its 
enabling Memo of Understanding. They have been invited to participate in the DMI and 
they were given a description of this project as part of our Tribal consultation process. 
On January 21, 2016 we discussed the project with Tribal officials at their office and this 
has resulted in their issuing a letter of support for our project, which is included in our 
Tribal Consultation documentation, as well in our Letter of Support file. 

SIR Tribal contact information: 

Meredith Gosejohan, SIR Natural Resources Director 
Telephone: (530) 251-5623 
Email: NRD_director@frontier.com 

LCFSC feels it very important that SIR continues to be a participant in the CWPP 
Working Group, and in the LCFSC General meetings, and the Diamond Mountain 
Initiative meetings. A summary of LCFSC’s interaction with SIR follows:   

Tribal Communications 

5/14/15 Left voice mail message for Laura Medvin regarding the appropriate 
contact for SIR related to Diamond Mountain and environmental activities. 

5/18/15 Response email from Laura Medvin with Meredith Gosejohan’s contact 
information, the SIR Environmental Director. 

5/18/15 Left voice mail message for Meredith Gosejohan regarding the FSC’s 
project in the Diamond Mountain area.  

5/18/15 Email to Meredith Gosejohan, Susanville Indian Rancheria, invitation to 
join the FSC General meeting and the Diamond Mountain Working Group 
with and explanation about the project. 

5/27/15 Email Meeting notification to Meredith re both the FSC General meeting 
and Diamond Mountain Working Group meeting. 

5/31/15 Email with DMI Working Group meeting agenda. 

6/3/15 Forwarded email from Tony Shaw regarding Plumas NF Lookout staffing 
status. 

6/30/15 Email Meeting notification to Meredith Gosejohan re both the FSC General 
meeting and Diamond Mountain Working Group meeting. 

6.
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7/27/15 Email Meeting notification to Meredith Gosejohan re both the FSC General 
meeting and Diamond Mountain Working Group meeting. 

7/28/15 Email from Meredith Gosejohan stating they would really like to have a 
representative present at the meetings, and understands that the 
meetings take place at 5:30 p.m. which makes it difficult for them to attend 
at this time. Request to send her the information and minutes from the 
meetings so they can keep abreast of what is happening. 

7/28/15 Email response to Meredith Gosejohan with attachments of the DMI 
meeting minutes and statement that we hope they can make the meeting 
sometime. 

7/29/15 Forward email Meredith Gosejohan, from Lynn Campbell/SNC 
representative to DMI group regarding grant deadlines and amounts. 

7/29/15 Forward email Meredith Gosejohan, from Tom Esgate regarding all 
representatives will be on board and have the pre-application by the 
following week. 

8/10/15 Email Meeting notification to Meredith Gosejohan re both the FSC General 
meeting and Diamond Mountain Working Group meeting. 

8/10/15 Email to Meredith Gosejohan regarding the addition of the Diamond 
Mountain Initiative and all related information to the LCFSC website. 

8/10/15 Email to Meredith Gosejohan, “Save the Date” notification to all in the DMI 
Working Group re both the FSC General meeting and Diamond Mountain 
Working Group meetings for September. 

8/13/15 Email to Meredith Gosejohan checking to be sure she is receiving our 
meeting notifications, especially the Save the Date.  Also to be sure she is 
aware all the project information is now posted to the LCFSC website. 

8/17/15 Email to Meredith Gosejohan requesting letters of support for the 
DMI/SNC grant projects, both the USFS and Treatment. 

8/18/15 Email response from Meredith stating “I appreciate you reaching out to us, 
but the SIR is not currently familiar enough with these projects to submit a 
letter of support for the two grant applications for the Diamond Mountain 
Project. Letters of support go before the Tribal Business Council (TBC) for 
approval and TBC meetings take place on the first and third Tuesdays of 
the month with the next meeting scheduled for September 8th. I hope we 
can become more involved with the Lassen County Fire Safe Council in 
the future.” 

1/5/16 Phone call to SIR, Meredith is out until March 28th so I left a message with 
her alternate contact, Katy White the Environmental Coordinator to call me 
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to confirm the dates/times for the next TBC meetings.  See 
below…possibly we (you or Lloyd) can get on the agenda to discuss the 
project and to request a letter of support. 

1/6/15 Return phone call from Katy White, SIR Environmental Coordinator, 
requesting information about the project. She advised that we would need 
a meeting with Tribal Business Council to request a letter of support; their 
next meeting date was February 2nd.  Katy asked for details on the project.  
Reply email forwarding requested information and letter of support 
template.  Follow-up email from Katy stating after review of the 
information, the Natural Resources Department (NCD) staff felt it was not 
necessary to present to the full Tribal Business Council (TBC). Instead a 
meeting with the Cultural Committee may be necessary. The Cultural 
Committee acts as liaisons for the Tribal Business Council (TBC) for all 
things culturally sensitive, including timber sales projects or other 
management plans that fall within SIR ancestral lands.  Katy requested 
copies of correspondence with Meredith be forwarded. 

1/9/16 Katy White requested copies of correspondence with Meredith be 
forwarded.  All requested correspondence was forwarded. 

1/13/16 Email to Katy asking if she had a date and time yet for our meeting with 
the Natural Resources Department regarding the project.  She replied with 
the next available date of Thursday, January 21st at 5:15 pm.  She 
requested a map of the area and overview documents. 

1/14/16 Tom was not available and instead agreed to a meeting on Thursday, 
January 21st at the SIR NCD office.  Tom asked Ryan Hilburn/WM Beaty & 
Assoc, Tim Keesey/Honey Lake Valley RCD, and LCFSC Chair Lloyd 
Keefer to attend in his stead.    

1/18/16 Documents were provided per Katy White’s request. 

1/21/16 Email from Katy advising of location change for the meeting.  New location 
directions forwarded to participants.   

1/21/16 Meeting held with Tribal officials at the SIR offices. Participants included 
Lloyd Keefer, LCFSC Chair; Ryan Hilburn, RPF/WBA; Tim Keesey, Honey 
Lake Valley RCD; Melany Johnson, SIR Tribal Historic Preservation 
Officer; Katie White, SIR Environmental Coordinator; Tribal Cultural 
Liaison Committee: Aaron Brazzanovich, Washoe Rep./Vice-Chairman; 
Renee Nez, Pit River Rep.; Davon Joseph - Maidu Rep.; Ken Joseph, Jr.; 
Maidu Rep.; Ena Trau - Tribal member 

The Result of all out contacts and our 1/21/16 meeting resulted in SIR issuing a 
letter of support for our project, which is included in this Tribal Consultation 
Narrative and our Letters of Support file. 
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g. Long Term Management and Sustainability Narrative

The attached Long Term Management Plan (LTMP) sets forth our plans for the long 
term management and sustainability of our project, through and beyond the 10 year 
SNC Prop1 requirement. W.M. Beaty and Associates, the manager of the land for the 
landowner, Red River Forests LLC., will be taking the lead management role as set 
forth in our Cooperative Agreement and Tenure Document, and the LTMP. 

6.
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g. i. Long Term Management Plan (866: LTMP.pdf) 

Goals and Objectives 

The Diamond Mountain Watershed Restoration Project has the following long-term 
goals and objectives: 

The proposed project area is managed by W.M. Beaty and Associates (WBA) through 
an agreement with the Red River Forests LLC. By understanding forest ecosystem 
dynamics, WBA is able to manage timberland to generate an economic return on 
private land investments while simultaneously maintaining the resources found in 
healthy forests (soils, watershed processes, wildlife habitat).  In general, the societal 
benefits and public trust resources provided by healthy, sustainable forests are 
identified, protected, or restored during forest management activities conducted by WBA 
in compliance with State and Federal laws and private landowner’s objectives.• Maintain 
health of forest stand; 

• Maintain forest in a condition that can survive a wildfire;

• Provide habitat for a variety of wildlife species;

• Provide opportunities for future revenue from timber;

• Provide biomass for renewable energy production;

• Keep forest stand free of noxious weeds;

• Maintain quality of meadow habitat;

• Maintain water quality and quantity

Protection and Maintenance 

The following activities will take place in order to meet the long-term goals and 
objectives: 

All areas of Red River Forests are inspected annually by WBA foresters regardless of 
recent timber harvest activities or THP preparation schedules. Particular aspects of 
these routine inspections include condition of the road system, performance of erosion 
control facilities, condition of watercourses, stand conditions, status of known nesting 
sites for selected wildlife species, and evidence of mass wasting events. Any major 
maintenance, repair, or mitigation needs are noted and recommendations made for 
budgeting purposes. Additional monitoring by WBA also occurs following major storm 
events to identify road repair needs and change of watercourse conditions. 

• Inspections for insects and disease will be conducted annually and infected trees will
be removed; 

• Roads will be maintained annually to reduce the potential for erosion to effect water
quality; 
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• Inspections for noxious weeds will be conducted annually and potential infestations will
be treated immediately; 

• Every 10-15 years stands will be inventoried by a Registered Professional Forester to
determine if there are opportunities for timber harvest or whether stands need 
maintenance to maintain adequate fire protection; 

• Management Plan will be reviewed every five years to review goals and objectives and
determine whether protection and maintenance measures are working to meet the 
outlined goals and objectives. 

46 866 Diamond Mountain Watershed Restoration Project
Lassen County Fire Safe Council, Inc.



h. Performance Measures

We will report quantities and/or values of the following performance measures: 

SNC Reporting/All Projects: 

Number and Type of Jobs Created 
Project will preserve and create forest products sector jobs 

Number and Value of New, Improved, or Preserved Economic Activities 
Project will help preserve employment in the forest products sector and 
renewable energy production activities, both of which are currently under 
stress. 

Number of People Reached 
The LCFSC will provide updates on our website, 
http://www.lassenfiresafecouncil.org   regarding project implementation and 
successes.  Our project is also regularly reported on in local papers and radio 
broadcasts. 

Resources Leveraged for the Sierra Nevada 
The LCFSC has a successful track record leveraging funds and we will 
leverage additional resources beyond those included in our budget. 

Selected SNC Performance Measures:  

Acres of Land Improved or Restored 
GIS layer will be delivered to SNC documenting the number of acres 
restored. 

Kilowatts of Renewable Energy Production Capacity Maintained or Created 
The biomass developed from this project will create renewable energy 
kilowatts. 

LCFSC Developed Performance Measure: 
Changes in tree density and species composition toward a greater dominance of 
eastside pine and a reduction in canopy cover to less than 50%. 

LCFSC will collect pre- and post-treatment data to document changes in tree 
canopy cover, tree density, and species composition to demonstrate that the 
project has met its goals with respect to forest stand conditions.   

6.
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7. Budget Documents

Budget Narrative: 

This SNC request covers a portion of a larger project as spelled out in Section 
6/Narrative Description. The proposed project leverages previously completed 
treatments along with funded and additional requested adjacent private land treatments. 
In addition, a recently awarded Sierra Nevada Conservancy (SNC) grant will address 
NEPA and CEQA on an adjacent portion of the Lassen National Forest, which will result 
in future USFS treatments.  

Treatment costs for additional work adjacent to the SNC project area will be covered by 
a $200,000 California Fires Safe Council grant that was awarded in July of 2015 and, 
potentially, a $260,000 grant from the Western States Foresters/Western WUI (WWUI) 
program which was applied for in July of 2015 and a $100,000 Calfire SRA Grant that 
was applied for on January 7, 2016. Each grant will treat a specific area of this phase of 
our project in order to ensure accountability to each individual grantor. 

Managing Director will be responsible for the overall project management including the 
preparation of bid documents and contracts, contractor management, review of 
invoices, presentation of invoices to the LCFSC Board of Directors for payment 
approval, progress reporting, invoicing SNC for reimbursements and advances, 
performance reporting and final reporting/performance reporting and project closeout. 

Treatment work will be conducted by a Licensed Timber Operator (LTO) in compliance 
with the California Forest Practice Act (CFPA). The LTO will gain ownership of the 
removed material as partial compensation for the services they will provide. The 
removed material will be hauled to a biomass fueled electrical generating facility where 
it be used in the production of renewable energy. We know from past experience that 
the value of the material alone will not pay for the treatments. Therefore LTOs will bid 
the job on the basis of a subsidy per acre, estimated to be between $400-$500 per acre. 
This would be the highest and best use of the removed material. For the past decade 
HL Power has had its contract to sell its power to PG&E renewed annually and we 
expect that will continue. However, in the unlikely event that their contract is not 
renewed, the watershed restoration work can still be implemented through mastication 
treatments, as is being done in many other forest restoration projects, at approximately 
the same costs and would result in the same benefits. Beaty Registered Professional 
Foresters will ensure CFPA compliance by laying out units, flagging water courses and 
communicating with contactors and Managing Director. 

The LCFSC Secretary/Treasurer will manage project accounts, receive funds on behalf 
of LCFSC and issue checks upon LCFSC Board of Directors’ approval. 

The project administrative request will cover cost allocated portions of expenses such 
as insurance, bookkeeping, audits, etc. per the LCFSC Cost Allocation Plan.  
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a. Detailed Budget Form (866: Budget.xlsx)7.
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SECTION ONE
DIRECT COSTS Year One Year Two Year Three Year Four Year Five Total

Project Management Costs $20,000.00 $20,000.00 $40,000.00

Biomass UtilzationTreatments $180,000.00 $180,000.00 $360,000.00

Mastication Treatments $30,000.00 $30,000.00 $60,000.00

$0.00

$0.00

$0.00

$0.00
DIRECT COSTS SUBTOTAL: $230,000.00 $230,000.00 $0.00 $0.00 $0.00 $460,000.00

SECTION TWO
PARTIAL INDIRECT COSTS Year One Year Two Year Three Year Four Year Five Total

Monitoring $3,000.00 $2,500.00 $5,500.00

Reporting/Performance Measures $2,000.00 $2,000.00 $4,000.00

Invoice Billing $3,000.00 $3,000.00 $6,000.00

Travel to and from Project Site $1,000.00 $1,000.00 $2,000.00

Prop 1 Sign & Instalation $750.00 $750.00
INDIRECT COSTS SUBTOTAL: $5,000.00 $4,500.00 $0.00 $0.00 $0.00 $18,250.00
PROJECT TOTAL: $235,000.00 $234,500.00 $0.00 $0.00 $0.00 $478,250.00

SECTION THREE
Total

Administrative Costs $10,875.00 $10,875.00 $21,750.00

$0.00

$0.00

$0.00

$0.00
ADMINISTRATIVE TOTAL: $10,875.00 $10,875.00 $0.00 $0.00 $0.00 $21,750.00
SNC TOTAL GRANT REQUEST: $245,875.00 $245,375.00 $0.00 $0.00 $0.00 $500,000.00

SECTION FOUR

OTHER PROJECT CONTRIBUTIONS Year One Year Two Year Three Year Four Year Five Total

List other funding or in-kind contibutors to project (i.e. Sierra Business Council, Department of Water Resources, etc.)

California Fire Safe Council $200,000.00 $200,000.00

Western States Foresters* $100,000.00 $160,000.00 $260,000.00

W.M. Beaty (RPF Services) $5,000.00 $5,000.00 $10,000.00

Calfire SRA* $50,000.00 $50,000.00 $100,000.00

NFF Capacity Grant* $8,000.00 $16,000.00 $24,000.00

*Decision expected by 3/31/16 $0.00

Total Other Contributions: $363,000.00 $231,000.00 $0.00 $0.00 $0.00 $594,000.00

NOTE: The categories listed on this form are examples and may or may not be an expense related to the project. Rows may be 
added or deleted on the form as needed. Applicants should contact the SNC if questions arise. 

SNC Watershed Improvement Program - DETAILED BUDGET FORM
SIERRA NEVADA CONSERVANCY

Project Name:  Diamond Mountain Watershed Restoration Project

Applicant: Lassen County Fire Safe Council, Inc.

Administrative Costs    (Costs may not exceed 15% of the above listed Project costs ) :
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8. Supplementary Documents

a. Environmental Documentation
i. California Environmental Quality Act (CEQA) documentation

(866: CEQA.pdf)

All project work will be implemented under the current/approved Gold Hill Timber 
Harvest Plan (THP #2-12-047-LAS(2)) that encompasses the entire SNC project area. 
All the CEQA documentation is available on line through the California Department of 
Forestry and Fire Protection website at the following link: 

ftp://thp.fire.ca.gov/THPLibrary/Cascade_Region/THPs/THPs2012/2-12-047LAS/  

We have been informed by SNC staff that we can provide the link to the environmental 
documentation in lieu of printing hundreds of pages and increasing our carbon footprint. 
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Appendix F - CEQA/NEPA Compliance Form 
(California Environmental Quality Act & National Environmental Policy Act) 

Instructions: All applicants must complete the CEQA compliance section. Check the box that 
describes the CEQA status of the proposed project.  You must also complete the documentation 
component and submit any surveys, and/or reports that support the checked CEQA status. 

If NEPA is applicable to your project, you must complete the NEPA section in addition to the 
CEQA section.  Check the box that describes the NEPA status of the proposed project.  Submit 
any surveys, and/or reports that support the NEPA status. For both CEQA and NEPA, submittal 
of permits is only necessary if they contain conditions providing information regarding potential 
environmental impacts. 

NOTE: Effective July 1, 2015, AB52 compliance is required. 

CEQA STATUS 
(All applicants must complete this section) 

Check the box that corresponds with the CEQA compliance for your project. The proposed action 
is either Categorically Exempt from CEQA, requires a Negative Declaration, Mitigated Negative 
Declaration, or an Environmental Impact Report per CEQA. 

If a project is exempt from CEQA, all applicants, including public agencies that provide a filed  
Notice of Exemption, are required to provide a clear and comprehensive description of the physical 
attributes of the project site, including potential and known special-status species and habitat, in 
order for the SNC to make a determination that the project is exempt.  A particular project that 
ordinarily would fall under a specific category of exemption may require further CEQA review due to 
individual circumstances, i.e., it is within a sensitive location, has a cumulative impact, has a 
significant effect on the environment , is within a scenic highway, impacts an historical resource, or 
is on a hazardous waste site.  Potential cultural/archaeological resources must be noted, but do not 
need to be specifically listed or mapped at the time of application submittal.  Backup data informing 
the exemption decision, such as biological surveys, Cultural Information Center requests, research 
papers, etc. should accompany the full application.  Applicants anticipating the SNC to file an 
exemption should conduct the appropriate surveys and submit an information request to an office 
of the California Historical Resources Information System (CHRIS). 

1. Describe how your project complies with the requirements for claiming a Categorical
or Statutory Exemption per CEQA:

Categorical Exemption or Statutory Exemption 

52 866 Diamond Mountain Watershed Restoration Project
Lassen County Fire Safe Council, Inc.



2. If your organization is a state or local governmental agency, submit a signed,
approved Notice of Exemption (NOE) documenting the use of the Categorical
Exemption or Statutory Exemption, along with any permits, surveys, and/or reports
that have been completed to support this CEQA status. The Notice of Exemption
must bear a date stamp to show that it has been filed with the State Clearinghouse
and/or County Clerk, as required by CEQA.

3. If your organization is a nonprofit, there is no other California public agency having
discretionary authority over your project, and you would like the SNC to prepare a NOE for
your project, let us know that and list any permits, surveys, and/or reports that have been
completed to support the CEQA status. All supplementary documentation must be
provided to the SNC before the NOE can be prepared.

Negative Declaration OR 
Mitigated Negative Declaration 

If a project requires a Negative Declaration or Mitigated Negative Declaration, then applicants must 
work with a qualified public agency, i.e., one that has discretionary authority over project approval 
or permitting, to complete the CEQA process. 

1. Describe how your project complies with the requirements for the use of a Negative
Declaration or a Mitigated Negative Declaration per CEQA:
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2. Submit the approved Initial Study and Negative Declaration/Mitigated Negative
Declaration along with any Mitigation Monitoring or Reporting Plans, permits, surveys,
and/or reports that have been completed to support this CEQA status. The IS/ND/MND
must be accompanied by a signed, approved Notice of Determination, which must bear
a date stamp to show that it has been filed with the State Clearinghouse and/or County
Clerk, as required by CEQA.

Environmental Impact Report 

If a project requires an Environmental Impact Report, then applicants must work with a qualified 
public agency, i.e., one that has discretionary authority over project approval or permitting, to 
complete the CEQA process. 

1. Describe how your project complies with the requirements for the use of an
Environmental Impact Report per CEQA:

2. Submit the Draft and Final Environmental Impact Report along with any Mitigation
Monitoring or Reporting Plans, permits, surveys, and/or reports that have been
completed to support this CEQA status. The EIR documentation must be accompanied
by a signed, approved Notice of Determination, which must bear a date stamp to show
that it has been filed with the State Clearinghouse and/or County Clerk, as required by
CEQA.
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ii. National Environmental Policy Act (NEPA) documentation
(866: NEPA.pdf)

NA No federal funds will be used in this project. 

8.       a.
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b. Maps and Photos8.
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Photos of the Project Site (866: Photo.jpg) Overstocked Stands 
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            Overstocked and Suppressed Trees
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Overstocked & Suppressed Trees 
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Overstocked Stands 
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Diamond Mountain Landscape
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c. Additional submission requirement for Fee Title Acquisition

NA Project is not a Fee Title Acquisition 

8.
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d. Additional submission requirements for Site Improvement /
Restoration Project 

Applicant is following the Land Tenure Requirements (Alternate Process) as set forth in 
the Grant Guidelines. A Draft Land Tenure document is attached for SNC review. Once 
the project has been selected for funding a Land Tenure document acceptable to SNC, 
the applicant and the landowner will be executed within 90 days of project selection as 
specified in the Grant Guidelines. 

8.
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COOPERATIVE AGREEMENT 
and 

TENURE DOCUMENT 

WHEREAS Red River Forests, LLC., hereinafter called OWNER, is the owner of certain 
property in the Diamond Mountain area of Lassen County, California, more particularly 
described as Assessors Parcels 116-39-3, 14, 15, 17, 18; 115-15-30 as identified in the Project 
Map attached hereto and made a part hereof, hereinafter called PROPERTY, and; 

WHEREAS Lassen County Fire Safe Council, Inc. (LCFSC) desires to implement a 
watershed restoration project in and around the Diamond Mountain area in Lassen County, 
California, hereinafter called PROJECT, and; 

WHEREAS OWNER wishes to participate in the project and LCFSC desires to assist 
OWNER with watershed/fuel reduction treatments that would benefit the Diamond Mountain 
Area and its watershed. 

NOWTHEREFORE OWNER and LCFSC agree to work together to implement the 
PROJECT jointly subject to the following conditions: 

1. Availability of Funds. The parties hereto understand that any work to be conducted is
subject to funds being awarded LCFSC to accomplish said treatments. Furthermore, the
parties hereto understand that once funds are secured, LCFSC will prioritize the areas for
treatment based on the amount awarded, and any stipulations placed by any grantor on
funds awarded to LCFSC.

2. Treatment Prescription. In general PROJECT treatments will consist of the removal of
the thinning of overstocked pine stands or mastication treatments on PROPERTY that
would result in the restoration of the forest and adjacent meadows to a healthier condition.
It is anticipated that mechanical equipment will be used with possible follow-u p  hand
treatments. Biomass utilization will be used wherever possible and practical with any
revenue derived being used to offset project costs. Individual site specific prescriptions
will be further defined and agreed to by W.M. Beaty & Associates, Contract Manager for
OWNER, hereinafter called BEATY, and LCFSC prior to start- up.

3. Project Management. BEATY will have primary responsibility for treatment contractor
selection and management on PROPERTY with LCFSC concurrence. Any agreements
entered into between BEATY and treatment contractors, including payment rates, must
be approved by LCFSC in writing, in advance, to ensure they are within PROJECT
budget and that the terms and prescriptions meet grantor requirements. BEATY will
identify one of their Registered Professional Foresters (RPF) as the Project Manager for

8.       d.       i.        Land Tenure Documents (866: Tenure.pdf)
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BEATY who will perform his duties at its sole expense and will coordinate BEATY 
activities with LCFSC Managing Director and/or LCFSC designees. Upon completion of 
a treatment phase BEATY will submit completion maps and invoices to LCFSC. Upon 
receipt of invoices and completion maps LCFSC will perform an inspection of 
PROPERTY and approve and process payments. 

4. Notice to Proceed. LCFSC and BEATY will finalize the selection of specific acres for
treatment, site specific prescriptions and budgets for PROPERTY treatments after funds
have been awarded to LCFSC and after LCFSC has established a final PROJECT budget.
These terms and conditions will be part of a Notice to Proceed document that will be
executed by BEATY and LCFSC.

Tenure and Access. Subject to all the terms and conditions contained herein and for a term of 
10 years from the effective date of this agreement, OWNER agrees to grant access to 
PROPERTY to LCFSC for the purposes of applying for and securing PROJECT funding and 
implementing treatments on PROPERTY and, for a period of 25 years to Sierra Nevada 
Conservancy (SNC) for monitoring purposes. BEATY shall be notified 48 hours in advance of 
any and all monitoring activities to occur by LCFSC or Sierra Nevada Conservancy.  LCFSC 
and SNC shall indemnify, defend, hold harmless, and name W.M. Beaty & Associates, Inc. and 
Red River Forests LLC as additionally insured on LCFSC’s c o m m e r c i a l  general l i a b i l i t y  
and automobile l i a b i l i t y  insurance policies. Contractors, consultants and all others 
conducting implementation work and/or management activities authorized under this Agreement 
shall execute separate agreement(s) with the landowner or its Manager, W.M. Beaty & 
Associates, Inc., that include provisions to indemnify, defend and hold harmless the Landowner 
and its Manager and name both as additional insured on Contractor’s general and automobile 
insurance policies with minimum limits of coverage as required by Manager. 

This Cooperative Agreement and Tenure document is entered into this ____day of ________, 
2016 by and between: 

Red River Forests, LLC. 

By: 

  Lassen County Fire Safe Council, Inc. 

By:  

Sierra Nevada Conservancy 

By:  
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iii. Leases or Agreements (866: LeaseAgmnt.pdf)

No other leases or agreements are needed to carry out our project. 

8.       d.
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